



CRAIG CROFT VILLAGE CENTRE & CHESTER ROAD

Programme

The £4.3 grant from the European Regional Development Fund (ERDF) we have secured for this project must be spent within set timescales. Below is an indicative programme of when you will see construction on site. Within this are the funding timescales we have to work to.

- April 2012 Submit Village Centre planning application
- Spring 2012 Commence new Bishop Wilson School
- Spring 2013 Commence ERDF highway works (including public realm in front of new school)
- Spring 2013 Commence Enterprise Centre
- TBA Spring 2013 Commence new GP surgery
- Autumn 2013 New School opens
- Spring 2014 Enterprise Centre opens
- Spring/ Summer 2014 ERDF highway works completed & subway closed
- 2014 Retail/Offices Commence
- TBC Future phases Commence